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ESTIMATE RUN 12/28/2009

ESTIMATE SUMMARY 13:46:55
CONTID: C16567 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 16567-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.0 DAYS TIME ALLOW: 110 WORK DAYS
I-70 (C470 TO DIA) ITS EQUIPME PERCENT TIME: 56.36 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: ITS070A-002
I-70 (C470 TO DIA) ITS EQUIPME
NAME OF ROAD: 070A
PROJECT COUNTIES: DENVER JEFFERSON, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 12/28/2009 DATE TIME STARTED 02/27/2009
250 N. MAIN ST. DATE LET 01/29/2009 DATE WORK BEGAN
DATE AWARDED 02/09/2009 DATE TIME STOPPED 08/03/2009
DATE CONTRACT EXECUTED 02/26/2009 DATE ACCEPTED 08/03/2009
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 02/27/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 311,035.56 PARTICIPATING $ 299,478.56 $ 1,020.00
AWARD PROJECT AMT: $ 225,843.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.28% TOTAL EARNINGS 299,478.56 1,020.00
FUNDS AVAILABLE: $ 11,557.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 299,478.56 1,020.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,387.65 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 296,090.91 1,020.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 296,090.91 1,020.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,020.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 203-01597
0015 208-00002
0020 208-00050
0025 208-00205
0030 403-00720
0035 607-11580
0040 613-00206
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0050 613-07034
0055 614-72888
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PCN: 16567-BID ESTIMATE RUN 12/28/2009
PROJECT: ITS070A-002 ESTIMATE NO: 0011 13:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-86245 CONTROLLER (TYPE 170E) 5.000 5.000
EACH 0.000 0.00
8,370.00000 5.000 41,850.00
0065 614-80020 TRAVEL TIME INDICATOR (INSTALL ONLY) 14.000 14.000
EACH 0.000 0.00
552.00000 14.000 7,728.00
0070 614-86004 SPREAD SPECTRUM RADIO (INSTALL ONLY) 5.000 5.000
EACH 0.000 0.00
280.00000 5.000 1,400.00
0075 614-86106 TELEMETRY (FIELD) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
415.00000 2.000 830.00
0080 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 6,858.000 6,858.000
LF 0.000 0.00
2.20000 6,858.000 15,087.60
0085 614-87021 OPTICAL TRANSCEIVER (INSTALL ONLY) 23.000 23.000
EACH 0.000 0.00
275.00000 23.000 6,325.00
0090 614-87321 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 15.000 15.000
EACH 0.000 0.00
560.00000 15.000 8,400.00
0095 614-87326 CCTV POLE (INSTALL ONLY) 12.000 12.000
EACH 0.000 0.00
430.00000 12.000 5,160.00
0100 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
9,350.00000 1.000 9,350.00
0105 630-00000 *FLAGGING 30.000 20.000
HOUR 0.000 0.00
21.70000 20.000 434.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00

55.00000 0.000 0.00
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PCN: 16567-BID ESTIMATE RUN 12/28/2009
PROJECT: ITS070A-002 ESTIMATE NO: 0011 13:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 54.000
DAY 0.000 0.00
565.00000 54.000 30,510.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 28.000
EACH 0.000 0.00
55.00000 28.000 1,540.00
0130 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 6.000
EACH 0.000 0.00
55.00000 6.000 330.00
0135 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
543.00000 1.000 543.00
0145 630-80359 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
DAY 0.000 0.00
114.00000 3.000 342.00
0150 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0155 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
5.50000 100.000 550.00
0160 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
13,026.00000 1.000 13,026.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16567-BID ESTIMATE RUN 12/28/2009
PROJECT: ITS070A-002 ESTIMATE NO: 0011 13:46:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70074 F/A OBTAIN POWER FROM 33,843.500 32,823.500
FA 1,020.000 1,020.00
1.00000 33,843.500 33,843.50
0190 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70034 F/A FIBER OPTIC COMMUNICATION LINES 27,629.960 27,629.960
FA 0.000 0.00
1.00000 27,629.960 27,629.96
CAT 0200 CURRENT AMT $ 311,035.56 $ 1,020.00$ 299,478.56

PROJECT TOTAL CURRENT AMT § 311,035.56 $ 1,020.00 $ 299,478.56



